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INTRODUCTION
 

A number of required procedures accompany the introduction of federal funding to a project.  Non-
compliance with these procedures will jeopardize federal participation in the project. 
 
The information in this document is a brief overview of the processes that sponsors must follow to 
develop their locally-administered federal aid project(s).  Further information regarding process details 
can be found in the AProcedures for Locally Administered Federal Aid Projects@ Manual.   
 
 

PROJECT FINANCES
  
Federal funding of transportation projects is through a reimbursement program, and not a grant.  
Sponsors are required to pay all project expenses first, then apply to NYSDOT for reimbursement.  
NYSDOT, in turn, then applies to the Federal Highway Administration (FHWA) for reimbursement of 
funds sent to sponsors.  Requests for reimbursement can be made on a periodic basis or at the end of a 
phase or project, at the option of the sponsor.   
 
Federal funding consists of two parts:  a federal share and a non-federal share. For most projects, the 
funding is 80% federal and 20% non-federal.  Local sponsors must provide the 20% non-federal share. 
The non-federal share is an integral part of federal aid, and should not be considered as separate 
funding.  Sources for the non-federal share of project costs can include: 

• Local funds 
• CHIPs capital funds 
• Legislative Member Item funds 
• other federal funds, but not other USDOT funds 
• certain non-cash sources, such as donations of land, material, and labor, whose use and values 

are pre-approved by NYSDOT  
Note:  Use of Multi-Modal Program funds as the non-federal share is prohibited by NYS law. 

 
For many projects, Marchiselli program funding is available to offset a portion of the non-federal share 
of project costs.  The final funding for projects that meet the eligibility requirements for the Marchiselli 
program is 80% federal, 15% Marchiselli, and 5% local.  Marchiselli eligible work includes roadways, 
bridges, sidewalks, shared use paths, pedestrian bridges, and bikeways that are located within an 
existing local highway right-of-way.  Due to the high demand for limited funds, Marchiselli aid may not be 
available for every project phase.  Generally, annual Marchiselli funds are allocated first to projects in the 
construction phase, then to other projects in earlier phases. 
 
Federal aid reimbursements are made by the Office of the Comptroller generally within 60 days of 
receipt of an acceptable reimbursement request.  Marchiselli payments are made on a quarterly basis by 
the Thruway Authority, with payments made at the end of March, June, September, and December. 
 
Projects are funded through federal transportation legislation.  In some programs, project funding is 
capped; in other programs, federal funding may be increased to cover reasonable project cost increases 
if approved by the appropriate MPO and/or NYSDOT.  Since funding in each federal program is limited, 
cost increases for a given project must be reduced by an offset to a different project in the same 
program.   
 
All projects are expected to be advanced at the same scope for which they were approved.  Unavoidable 
modifications to the scope of a project must be approved by NYSDOT.  The primary criteria for approval 
of the scope change request will be the degree to which the initial project objective is still being met.   
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PLAN & 
IDENTIFY 
PROJECT1

Local officials should perform adequate 
planning before a project is identified and 
federal and/or state funding is sought for a 
specific project.  

 
Project should be consistent with and help to 
implement:  

• municipality’s comprehensive and/or 
master plan 

• regional transportation plans [including 
the long range plan prepared by the 
appropriate metropolitan planning 
organization (MPO)] 

• municipality’s land use plan, 
• pedestrian plan, 
• asset management plans (e.g. - 

pavement management plan, bridge 
management plan, etc.).   
 

Project objectives or goals should be defined for each project.  Project objectives provide an overall 
context for what the project will accomplish, and will guide project decisions.   

 
Each project must have  

• logical termini (The beginning and end points of the project must make sense.) 
• independent utility (Project is not dependent on another project.) 

Note:  Projects that are dependent on each other should be progressed through the 
environmental review process as a single action.  

• public use (Improvements that do not serve a public use must be privately financed.) 
• transportation function (Facilities that do not serve a transportation function cannot be funded 

with transportation dollars.) 
 

Staging should be considered, especially for long and expensive projects.  Long bikeways, for example, 
should be planned so that they can be built in stages, with each stage having logical termini, 
independent utility, and appropriate trail head facilities. 
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Once a project is identified, the funding 
source needs to be established1.  The first 
step in this process is to develop a good, 
detailed estimate of   
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OBTAIN 
PROJECT 
FUNDING1

• design costs  
• property acquisition costs  
• construction costs (Contracting and wage 

requirements should be considered.) 
• construction supervision/inspection costs 
• miscellaneous costs (e.g. – utilities, 

railroad, etc.) 
 
Project costs should  

• be estimated by appropriate professionals   
• include contingencies   
• account for inflation over the expected 

project timeline 
 
After adequate planning has been done, a viable 

project has been identified, and a good detailed cost estimate prepared, then funding can be sought.  
Seeking funds at this point makes sense, because the merits of the project and its costs can be 
accurately presented to those making funding decisions. 
 
When seeking funding, it is important to  

• become familiar with potential fund sources and their associated requirements and rules  
• consider sponsor’s willingness/ability to comply with those requirements  
• consider timing, as some programs require the obligation of funds within a certain timeframe  

(Since design approval is a prerequisite to the obligation of funds for right of way acquisition and 
construction, requesting federal funds for these project phases before design approval has been 
obtained may be fruitless.)  

 
When preparing the application for funding, it is important to  

• clearly describe the project scope  (Generally, projects need to be developed at the same scope 
for which funding was approved.  Changes in project scope may be allowed under certain 
circumstances, but will need approval of one or more of the following: the appropriate 
metropolitan planning organization(s), NYSDOT, the Federal Highway Administration and/or the 
U.S. Congress.) 

• quantify realistic benefits  
• be sure that the cost estimate is up to date and adequately describes needed funds   

Note:  Many fund sources (including the Transportation Enhancements Program) cap funds for a 
project, making it difficult or impossible to obtain additional funds to overcome financial shortfalls. 
   

                                                 
1 Reference LAFAP Manual, Chapters 2, 3, and 4 

Page 4 of 13 



  PLAN & 
IDENTIFY 
PROJECT 
PROJPT 

 OBTAIN 
PROJECT 
FUNDING 

  

BID & 
AWARD 

PROJECT 

CONSTRUCT & 
INSPECT 
PROJECT  

ACQUIRE 
PROPERTY 

PREPARE 
DESIGN 
REPORT 

OPERATE & 
MAINTAIN 
FACILITY 

PREPARE 
CONTRACT 

DOCUMENTS 

SELECT & 
HIRE 

CONSULTANT 

CLOSE PROJECT 
AGREEMENT 

EXECUTE 
PROJECT 

AGREEMENT2

Project agreements2 between NYSDOT and 
the project sponsor (e.g. – a local government) 
Project agreements
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• are required• are required

2 between NYSDOT and 
the project sponsor (e.g. – a local government) 

 
• define how each phase of the project is 

to be funded (by federal, state, local 
matching, private funds, donations, etc.) 

• identify project costs by project phase 
(e.g. - preliminary engineering, right-of-
way acquisition, construction and 
inspection/supervision, etc.) 

• identify project tasks and allocation of 
responsibility 

• have a standard format designed by 
NYSDOT   

Note:  Each NYSDOT/sponsor agreement 
must contain a resolution passed by the 
sponsor’s governing body. 
 

Before a project agreement can be executed 
• the project must be formally initiated.  (Projects are initiated by Initial Project Proposal (IPP)) 
• a project management plan must be developed and submitted to NYSDOT.  (Sponsors are 

required to prepare a Project Management Plan (PMP) to document their strategy for 
implementing a given project.  The plan identifies the lead agency for the project, the 
person/party responsible for key project development tasks, and all project fund sources.) 

• the project must be listed on the TIP, if necessary, and on the STIP.  (A TIP is a 
transportation-related capital program outlining projects that will be undertaken over a designated 
time period.  The State Transportation Improvement Program, or STIP, is a compilation of the 
TIPs developed by all of the MPOs and the transportation programs developed for non-urbanized 
areas.  The STIP is the document that enables FHWA to obligate funds for a specific project.  
FHWA cannot authorize the use of any federal funds unless the project, and the correct phase, is 
listed on the STIP.) 

• Authorization for the appropriate project phase(s) must be obtained from FHWA.  NYSDOT 
obtains federal authorization to begin the appropriate project phase(s). 

 
The agreement must be signed by  

• the Sponsor 
• NYSDOT  
• the Attorney General’s office  
• the Office of the State Comptroller   
 

NOTE:  NYSDOT will grant the sponsor an authorization to proceed with the appropriate project phase(s) 
after the agreement is signed.  Reimbursement of eligible project costs can only be made to the 
sponsor after the agreement is fully-signed.  

 
All work done before receipt of written authorization to begin work from NYSDOT will be ineligible for 
federal reimbursement.  This authorization to proceed cannot be granted until the agreement between 
the State and the project sponsor is executed.  

                                                 
2 Reference LAFAP Manual, Chapter 4 
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SELECT & 

HIRE 
CONSULTANT3

The local project process developed by 
NYSDOT is founded on certifications 
provided by professionals licensed to 
perform work in New York State.   
 

• Professional engineers’ certifications 
are acceptable for all types of 
projects. 

 
• Professional landscape architects’ 

certifications are acceptable for 
landscaping project. 

   
• Registered architects’ certifications 

are acceptable only for work 
involving buildings.   

 
 

 
Licensed professionals can be 
 

• Municipal employees 
• Employees of consultants3on retainer by municipalities (Consultants retained by 

municipalities can be used to perform project work only if the firm was selected within the 
past three years in an open, competitive process that complies with federal law.  Absent a 
municipal engineer, a sponsor can utilize a retained consultant to provide technical 
guidance and to manage a consultant hired to perform project work.  Costs incurred by 
the sponsor for the retained consultant’s services are federally reimbursable.) 

• Employees of consultants selected for this project 
o Consultants must be selected using one of the following qualifications-based 

selection processes where cost is not a selection factor: 
• a project specific selection process 
• the County Highway Superintendents Association=s (CHSA) LDSA list 
• a sponsor=s process that has been pre-approved by NYSDOT  

NOTE:  If the cost of work to be done by a consultant is borne solely by the sponsor 
without use of federal aid (including the non-federal share) then the sponsor can hire a 
firm using its process. 
o After selection, the sponsor negotiates tasks and resources with consultant and 

executes an agreement making sure that applicable Federal language is included 

                                                 
3 Reference LAFAP Manual Chapter 6 
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PREPARE 
DESIGN 

REPORT4

A design report4must be prepared for each 
project.  The design report provides 
documentation for project eligibility, technical 
decisions, environmental review, public 
involvement, coordination with affected 
municipalities and regulatory agencies, and 
costs.  For projects that have significant 
impacts, a Design Report/Environmental 
Assessment or a Design Report/Environmental 
Impact Statement may be necessary. 

 
State Environmental Quality Review Act 
(SEQRA) regulations, 6 NYCRR Part 617, apply 
to all projects.  The sponsor, as lead agency, is 
responsible for compliance and for making the 
final SEQRA determination.   

 
National Environmental Policy Act (NEPA) regulations, 23 CFR 771, apply to all federally funded 
projects. Sponsors are required to complete the NEPA checklist and include it in the design report.  
NEPA determinations are made by NYSDOT or FHWA.   

 
As a minimum, an informal public information meeting must be held to solicit input regarding potential 
environmental impacts from the general public and to allow the public an opportunity to comment on the 
proposed project.  In some cases, a formal public hearing may be required.    

 
A Right of Way (ROW) Table of Acquisitions and plan showing existing property lines and proposed 
acquisitions must be included in the design report.  The table identifies property to be acquired and 
affected owners.  

 
After final SEQRA and NEPA determinations are made and the preferred alternative is selected, then 
design approval5 is granted by the sponsor, the NYSDOT Regional Director or FHWA.  A certification, 
signed and sealed by the responsible professional, stating that the project was developed in accordance 
with current requirements, must accompany the Final Design Report.  
 
 
 

 

                                                 
4 Reference LAFAP Manual Chapters 7 and 8 
5 Reference LAFAP Manual Section 8.1.4.1 
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Property owners’ rights must be respected 
throughout the course of project development. 
Sponsors must identify existing right of way 
and/or property boundaries and either avoid 
encroachment onto private property or acquire rights 
to use property necessary for the project, either 
temporarily or permanently, from property owners in 
accordance with the Uniform Relocation Assistance 
and Real Property Acquisition Policy Act and the 
New York State Eminent Domain Procedure Law 
(EDPL).          

Property owners’ rights must be respected 
throughout the course of project development. 
Sponsors must identify existing right of way 
and/or property boundaries and either avoid 
encroachment onto private property or acquire rights 
to use property necessary for the project, either 
temporarily or permanently, from property owners in 
accordance with the Uniform Relocation Assistance 
and Real Property Acquisition Policy Act and the 
New York State Eminent Domain Procedure Law 
(EDPL).          
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ACQUIRE 

PROPERTY6

  
Activities associated with the Right of Way (ROW) 
Incidental Phase can begin upon receipt of a 
written authorization to proceed with these activities 
from NYSDOT.  This usually occurs when 
preliminary engineering work is authorized.  

Activities associated with the Right of Way (ROW) 
Incidental Phase can begin upon receipt of a 
written authorization to proceed with these activities 
from NYSDOT.  This usually occurs when 
preliminary engineering work is authorized.  
  
  

ROW Incidental Phase activities include:  ROW Incidental Phase activities include:  
• title searches,  • title searches,  
• creation of a brochure explaining land acquisition procedures and distribution to potentially 

affected property owners  
• creation of a brochure explaining land acquisition procedures and distribution to potentially 

affected property owners  
• map and deed preparation  • map and deed preparation  
• property appraisals and reviews by independent qualified appraisers (NYSDOT has a list of State 

approved consultants who can assist in the appraisal process) 
• property appraisals and reviews by independent qualified appraisers (NYSDOT has a list of State 

approved consultants who can assist in the appraisal process) 
• completion of ROW Table of Acquisitions for inclusion in the project design report,  • completion of ROW Table of Acquisitions for inclusion in the project design report,  
• development of conceptual stage relocation plans (when displacements of people and/or 

personal property are necessary)  
• development of conceptual stage relocation plans (when displacements of people and/or 

personal property are necessary)  
• public hearings (when project results in significant environmental impacts or displacements of 

people and/or businesses)     
• public hearings (when project results in significant environmental impacts or displacements of 

people and/or businesses)     
  

  
  
  
  
  

Project sponsors cannot begin property negotiations, make any commitments or offers, or acquire 
property prior to the receipt of a written authorization to proceed with right-of-way acquisition phase 
activities.  Failure to comply with this rule will jeopardize federal eligibility of all project activities. 

  
Prerequisites to the Right of Way Acquisition Phase Authorization are Prerequisites to the Right of Way Acquisition Phase Authorization are 

• design approval  • design approval  
• completion of an estimate of right of way acquisition costs  • completion of an estimate of right of way acquisition costs  
• development of acquisition stage relocation plans (when displacements of people and/or personal 

property are necessary) 
• development of acquisition stage relocation plans (when displacements of people and/or personal 

property are necessary) 
  

 Acquisition Phase activities include   Acquisition Phase activities include  
• written offers of just compensation (based on results of the appraisals) to property owners  • written offers of just compensation (based on results of the appraisals) to property owners  
• payments to property owners (Owners can donate property, but they must first be advised of their 

rights and sign a waiver.) 
• payments to property owners (Owners can donate property, but they must first be advised of their 

rights and sign a waiver.) 
• acquisition of title or rights to property • acquisition of title or rights to property 
• written diaries for contact made with all• written diaries for contact made with all persons affected by property acquisition 
• completion of the ROW Clearance Certificate 
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PREPARE 

CONTRACT 
DOCUMENTS7 

After design approval, the project sponsor will 
receive authorization to proceed with detailed 
design from NYSDOT.  At this point, 
construction plans, specifications, contract 
documents and a detailed construction estimate 
can be prepared6.  Prior to advertising for bids 
or proceeding to construction, the sponsor must 
submit the following documents to NYSDOT: 
 
• final contract documents (plans, 

specifications, and bid documents)   
- standard federal language must be 
included in the contract documents   
- Federal Davis-Bacon wage rates and 
NYS prevailing wage rates must be 
included.   
- projects on the National Highway 
System (NHS) or State highway system 
must use NYSDOT specifications, which 
are in metric units.  A sponsor’s approved specifications can be used for a project that is off the 
NHS or State highway system 
- the use of alternate bidding procedures is permitted with approval of NYSDOT.  
- if a project involves the rehabilitation or construction of a building and the total project value is 
$50,000 or greater, then the Wicks Law may apply   

• an engineer=s estimate showing an itemized breakdown of costs. 
• a construction management plan, which indicates how the sponsor proposes to oversee 

construction to insure that the project is built according to specifications and ensure conformance with 
federal requirements 

• a ROW Clearance Certificate, indicating the status of property acquisitions.  Rights to property 
(except releases) must be acquired and payment made to property owners or funds placed in an 
escrow account prior to the sponsor advertising for bids 

• appropriate certifications from the licensed professionals responsible for project design   
• a copy of fully executed agreements with affected utility companies and railroads 
• a copy of all required environmental permits  
 
Federal Disadvantaged Business Enterprise (DBE) language is required in all federal aid contracts 
regardless of project cost.  Formal DBE goals are required in all federal aid contracts estimated at $1 
million or higher.  Minority/Women’s Business Enterprise (M/WBE) language and/or goals cannot be 
included in federal aid contracts. 
 
Equal Employment Opportunity (EEO) requirements govern the use of individual workers (not firms) and 
are required in all federal aid construction contracts regardless of project cost.  A certain percentage of 
the total work hours on the construction site must consist of minorities and females.  Female goals are 
always 6.9%; minority goals are determined by project location. 
 
Contract documents for all projects must be approved by the sponsor’s responsible local official.  Projects 
that are on an NHS roadway or a state highway will require approval by NYSDOT or FHWA.  
 
A NYSDOT Highway Work Permit is required for any project that involves any work in the right-of-way 
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6 Reference LAFAP Manual, Chapters 12, 13, 14, and 15 
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BID &  
AWARD 

PROJECT8 

  
  
  
  
  
Generally, the construction of a project is 
performed by professional contractors.  
However, in rare cases when it is more cost 
effective and expedient, construction work 
may be done by municipal personnel.  
Sponsors must have the legal right to use 
their local forces instead of awarding a 
construction contract and obtain NYSDOT 
concurrence before beginning construction.  

Generally, the construction of a project is 
performed by professional contractors.  
However, in rare cases when it is more cost 
effective and expedient, construction work 
may be done by municipal personnel.  
Sponsors must have the legal right to use 
their local forces instead of awarding a 
construction contract and obtain NYSDOT 
concurrence before beginning construction.  
  
  
  
  

  

  

Construction activities, including advertising for bids, cannot begin prior to the receipt of written 
authorization to proceed with these activities from NYSDOT.  This authorization to proceed 
cannot be granted until design approval and contract document approval have been obtained.  
Performing construction work prematurely will jeopardize federal funding for all construction-
related phases. 

Once the authorization to proceed with construction activities has been granted, advertisements 
soliciting bids from general contractors can be published7.  Advertisements must 
Once the authorization to proceed with construction activities has been granted, advertisements 
soliciting bids from general contractors can be published7.  Advertisements must 

• include DBE Goals  • include DBE Goals  
• be placed in the New York State Contract Reporter and in a newspaper published in the 

county in which the project is located 
• be placed in the New York State Contract Reporter and in a newspaper published in the 

county in which the project is located 
• be published a minimum of three weeks prior to the bid opening • be published a minimum of three weeks prior to the bid opening 

  
A construction contract must be awarded to the lowest responsive and responsible bidder as 
determined by a competitive bidding process.  Bids must be opened and read aloud in public.  
A construction contract must be awarded to the lowest responsive and responsible bidder as 
determined by a competitive bidding process.  Bids must be opened and read aloud in public.  
Negotiation with the low bidder is strictly prohibited under federal law. Negotiation with the low bidder is strictly prohibited under federal law. 
  
Prior to award of the construction contract the sponsor must  Prior to award of the construction contract the sponsor must  

• analyze the low bid  • analyze the low bid  
• evaluate the responsibility of the low bidder  • evaluate the responsibility of the low bidder  
• review the low bidder’s proposed DBE plan and obtain NYSDOT approval • review the low bidder’s proposed DBE plan and obtain NYSDOT approval 
• obtain NYSDOT concurrence with contract award if• obtain NYSDOT concurrence with contract award if the project is on a NHS roadway or a 

state highway 
 
After the sponsor’s review has been completed, the sponsor submits a contract award 
documentation package to NYSDOT. 
 
 
 

                                                 
7 Reference LAFAP Manual, Chapter 14 

Page 10 of 13 



 PLAN & 
IDENTIFY 
PROJECT 
PROJPT 

 OBTAIN 
PROJECT 
FUNDING 

EXECUTE 
PROJECT 

AGREEMENT 

BID &  
AWARD 
PROJECT 

  

ACQUIRE 
PROPERTY 

 PREPARE 
DESIGN 
REPORT 

OPERATE & 
MAINTAIN 
FACILITY 

PREPARE 
CONTRACT 

DOCUMENTS 

SELECT & 
HIRE 

CONSULTANT 

CLOSE PROJECT 
AGREEMENT 

 
CONSTRUCT
& INSPECT 
PROJECT9 

 
 
 
The project sponsor is responsible for providing 
adequate oversight and inspection8 of 
construction work to ensure compliance with the 
construction management plan, contract plans 
and specifications, and federal requirements.  
Documentation must be kept to satisfy possible 
future audits. 
 
Prior to beginning of construction work, a 
preconstruction meeting is required.  
Required attendees include representatives 
from the sponsor, the construction inspection 
team, the contractor(s), and NYSDOT. 
 
 
 
 
Any modifications to the work shown in the contract documents require a Change Order.  All 
change orders must be submitted to NYSDOT.  NYSDOT must approve change orders that: 

• contain significant new items 
• involve significant changes 
• provide for work outside of the contract limits 
• involve work that is outside of the contract scope 
• raise the contract total to a level that exceeds the amount of funding contained in the State/local 

agreement  
 

All other change orders may be approved by the sponsor.  
 
Change orders may be processed using the sponsor=s procedures and forms or NYSDOT forms may be 
adopted.  The change order must  

• provide sufficient explanation to ascertain that the work is necessary,  
• be consistent with specifications  
• be within the scope and intent of the State/Local agreement.   
 

All subcontractors must be approved by the sponsor prior to the start of any work.  Subcontractor 
review is identical to prime contractor review. 
 
Final inspection of the project is performed by the sponsor.  NYSDOT should be invited to attend the 
final inspection. 
 
When construction is complete, the sponsor is responsible for  

• formally accepting construction of the project  
• closing all agreements with contractor(s), utility companies, railroads, consultants, etc.  
• notifying NYSDOT of project acceptance   

                                                 
8 Reference LAFAP Manual Chapter 15 

Page 11 of 13 



  PLAN & 
IDENTIFY 
PROJECT 
PROJPT 

 OBTAIN 
PROJECT 
FUNDING 

EXECUTE 
PROJECT 

AGREEMENT 

 BID &  
AWARD 
PROJECT 

CONSTRUCT & 
INSPECT 
PROJECT 

ACQUIRE 
PROPERTY 

 PREPARE 
DESIGN 
REPORT 

OPERATE & 
MAINTAIN 
FACILITY 

PREPARE 
CONTRACT 

DOCUMENTS 

SELECT & 
HIRE 

CONSULTANT 

  

 

CLOSE  
PROJECT 

AGREEMENT10 

To close the project agreement, the sponsor 
submits the following documentation to NYSDOT: 
 

• a final reimbursement request 
• a Final Acceptance Form, indicating 

completion of all project related 
contracts including construction, 
engineering services, utility 
agreements, railroad agreements, 
and right of way transactions 

• a Certification of Construction 
Inspection 

• a Certification of Construction 
Acceptance 

• a Project Financial Summary 
• an acknowledgement of the date of 

completion of the most recent 
Federal Single Audit Report  

• an acknowledgement of the date of completion of the Consultant Audit Report for 
projects with consultant contracts greater than $300,000 

• if work is on a state highway, a copy of the Highway Work Permit indicating acceptance 
by NYSDOT 

• as-built plans are required for projects that involve 
o work on a state highway or national highway system 
o bridges (a load rating report and a request for a bridge inspection are also required) 

• a final Disadvantaged Business Enterprise (DBE) Utilization Report  
• a final Prime Contractor Report of Contract Payments  
• a final Equal Employment Opportunity (EEO) Utilization Report      

 
Upon receipt of the above documentation, NYSDOT will make final reimbursement to the 
sponsor and will close the State/sponsor project agreement.  
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A federally funded facility must be operated and 
maintained for its useful life.  In the event that a 
federally funded facility does not perform as 
intended for its useful life, the sponsor will be 
asked to pay back the prorated portion of project 
funds. 

 
Federal funds can not be used for routine 
maintenance, but can be used for resurfacing, 
rehabilitation, or reconstruction work.  

 
Generally, fees can not be charged for access to 
projects or activities funded with federal monies. 
 In those rare instances when a minimal fee may 
be charged, proceeds from the charge must not 
be excessive and, by agreement, are solely 
used for the maintenance and operation of the 
facility.  

 
Sponsors may be required to prepare maintenance and operation plans for inclusion in appropriate 
project documents.   
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